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St. Cin Park in Hazelwood - Additional excavation in the basketball court area. USACE contractors continued exca-
vating several areas within the park after additional sampling identified adjacent areas that required remediation.
USACE expects to complete remediation in the park during the first calendar quarter of 2016. The City of Hazel-
wood has closed the park to the public until remediation is completed.

History of the Formerly Utilized Sites Remedial

Action Program Sites

The St. Louis Downtown Site (SLDS) processed uranium for the nation’s early atomic energy program. In 1946,
the U.S. Department of Energy’s (DOE) predecessor agencies began utilizing the St. Louis Airport Site (SLAPS)
as a storage area for radioactive wastes and processed residues, the majority of which originated at the SLDS.
Methods of storage at the SLAPS included both uncovered bulk storage piles and materials containerized in
drums. In 1966 the materials at the SLAPS were sold by the Atomic Energy Commission (AEC) and were
shipped to a facility at 9200 Latty Avenue (Futura), where the majority of the material was dried and shipped to
out-of-state processing facilities. 8,700 tons of radioactively contaminated barium sulfate processed waste were
mixed with 39,000 tons of soil and disposed of at West Lake Landfill in 1973. (West Lake Landfill is being ad-
dressed separately from the FUSRAP.)

Processing, transportation, storage, and management practices during the above-stated period led to the contami-
nation of the three major FUSRAP sites: SLDS, SLAPS, and the Hazelwood Interim Storage Site (HISS)/Futura,
with the latter two sites being placed on the National Priorities List (NPL) in 1989. In addition, approximately 78
contaminated vicinity properties have been identified as SLAPS Vicinity Properties (VPs).

On Oct. 13, 1997, the Energy & Water Appropriations Bill transferred the responsibility for the remediation of
FUSRAP properties from the DOE to the U. S. Army Corps of Engineers (USACE). The total volumes of con-
taminated soils, sediments and debris at St. L.ouis FUSRAP sites were estimated to have been about 1.1 million
cubic yards. USACE has already excavated more soil than was originally estimated.




North County (NC)

SLAPS Vicinity Properties

Remediation work at St. Cin Park along Coldwa-
ter Creek continued. Sampling of Coldwater
Creek between Frost and St. Denis Bridge con-
tinued, including additional sampling at Cades
Cove and some other residences and businesses
along the creek. Sampling of residential lawns in
the St. Cin Park area continued. The volume of
soil removed from the vicinity properties this
quarter was about 1,990 yd>.

North County (NC)

HISS/Futura and Latty
Ave. Vicinity Properties

Most remediation work has been completed and
no additional soil or debris was shipped during
the quarter.

Saint Louis Downtown Sites
(SLDS)

Saint Louis Downtown Site

and Vicinity Properties

Building 101 excavation at Plant 6 West Half
continued during the quarter. Additional sam-
pling for a remedial investigation addendum for
the SLDS was being considered. The volume of
soil removed from SLDS in this quarter was
about 6,307 yd>.

NON-SITE SPECIFIC

Six utility support operations were undertaken by
the USACE during the quarter. The total vol-
ume of soil and debris removed this quarter for
the entire St. Louis FUSRAP project was about
8,297 yd3. (For reference, about 36,835 yd3 of
material was removed from all St. Louis
FUSRAP project sites. during Federal Fiscal Year
2015)
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Years and quarters on this chart are based on the Federal Fiscal Year (FFY). For example, FFY 2015 is October 1, 2014,
through September 30, 2015.

DOCUMENT REVIEWS

The Missouri Department of Natural Resources’ (department) Federal Facilities Section (FFS) provides technical
review on major decision documents, work plans, pre-design investigation reports, remedial designs, and post-
remedial action reports.

Comments on document content are submitted to the USACE for response and become part of the public record.
Listed below are documents reviewed by the Department during this quarter and documents previously reviewed
for which some resolution of comments is pending.
1 “Third Five year Review Report for the FUSRAP St. Louis Sites,” Revision 0, dated
August 17, 2015.

The department reviewed the draft version of this document. At our request the Missouri Department of
Health and Senior Services (DHSS) also reviewed the document. Department comments were transmitted
to USACE on Feb. 27, 2015. The department requested more specific information on utility and property
owner outreach. We also asked for more frequent contact of entities to prevent miscommunications re-
garding status of properties. We asked that the document include consideration of interim institutional
controls use. The department also recommended adding information on current property status to the ta-
bles of properties, and expanded discussions in several sections. We asked for USACE to consider publish-
ing this report on the FUSRAP web pages. DHSS requested that USACE update risk factors in their mod-
els consistent with the latest USEPA guidance. USACE considered and responded to comments on the
draft version of this document. USACE responses to the Department and DHSS comments were accepta-
ble.
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DOCUMENT REVIEWS (CONTINUED)

2. “Remedial Design/Remedial Action Work Description Duchesne Park,
Supplement Number 4 to the Remedial Action Work Plan Coldwater Creek Properties;
FUSRAP North St. Louis County Sites,” Revision B, dated October 5, 2015.

The department requested advance notification prior to backfill. This will allow us to collect independent
samples of survey units as they are completed. Our comment was transmitted to USACE on Nov. 18,
2015.

USACE operations at St. Cin Park in Hazelwood. This is a view of completed, partially backfilled, excavation areas

and a black fabric barrier segregated area that must be excavated in the near future, once the trees are removed.



SITE OBSERVATIONS

Field personnel conduct site visits to observe and document the status of remedial actions, environmental moni-
toring, contaminant migration prevention and pre-design investigations. USACE personnel are immediately noti-

fied of findings, and reports are filed for public record.

The following site visits were conducted on these dates during this quarter:

North County Sites 1,2,5,7,13, 206, 20, 21, 27, 18,19 9,16, 28
(HISS/Futura, SLAPS, and 28

Vicinity Properties)

SLDS 13 9
SAMPLING

Samples are obtained by department personnel and shipped to a NELAC certified contract laboratory for analysis.
The purposes of sample collection include confirmation of results from USACE remedial actions, storm water

controls/treatment, and investigating locations of potential concern.

Department of Natural Resources St. Cin Park Confirmation Sampling

The department obtained 2 confirmation soil samples from completed excavations in St. Cin Park. These samples
were taken on Oct. 5. The samples have been analyzed, and analytical results are available upon request. Laborato-
ry analysis did not detect any contaminant concentrations above project remediation goals. USACE backfilled

these completed areas and remediation at other survey units in the park continued during the quarter.

Department of Natural Resources Bi-Annual Coldwater Creek and Quarterly FUSRAP Ground-
water Monitoring Well Sampling

The department obtained 8 sediment split samples and 8 water split samples of Coldwater Creek at locations be-
tween SLAPS and St. Denis Bridge during USACE bi-annual sediment and surface water testing on Oct. 20 and
Oct. 21. The samples have been analyzed, and our results are available upon request. No contamination above
FUSRAP project remediation goals was found. We also obtained groundwater monitoring split samples at 6 loca-
tions during the quarterly groundwater monitoring on Nov. 18 and Nov. 19. The samples have been analyzed, and
our results are available upon request. Our sample results will be compared with USACE results, when their infor-

mation becomes available.

COMMUNITY RELATIONS

Department personnel are available for questions, requests for information or as a means of submitting comments
and concerns. Itis our goal to encourage community involvement and ensure that the concerns of the citizens of
Missouri are addressed. Special requests regarding field oversight, research and presentations are welcome. Con-
tact the Federal Facilities Section at (573) 751-3907 for assistance.




OVERSIGHT COMMITTEE

The St. Louis Oversight Committee meets periodically to get updates on current remediation work, discuss the
history of the sites, to be briefed on USACE future plans and provide community feedback to USACE. The St.
Louis Oversight Committee last held a public meeting on August 20, 2015, 6-8 PM at the Hazelwood Civic Center
East, 8969 Dunn Road, Hazelwood. USACE gave a briefing, St. Louis County Health Department gave an update
on their efforts regarding Coldwater Creek health concerns, department staff presented St. Ferdinand Park sam-
pling results which showed no contamination of surface soil above FUSRAP remediation goals at 11 locations
near Coldwater Creek. Community activist Kim Visintine presented an update regarding the informal self-report
health survey of area residents. The next public meeting of the committee will be Feb. 17, 2015 from 6 PM to 8:30
PM at James J. Egan Civic Center, 1 James ] Egan Drive, Florissant. A current contact for the St. Louis Oversight
Committee is Catl Chappell at (Cfchappell@sbcglobal.net).

UPCOMING U.S. AGENCY FOR TOXIC SUBSTANCES AND DISEASE REGISTRY

(ATSDR) OPEN HOUSE ON COLDWATER CREEK HEALTH ASSESSMENT

ATSDR will hold a second public Open House and poster session on Jan. 26, 2-8 PM at the Jamestown Bluff
Branch of the St. Louis County Public Library, 4153 N. Highway 67 in Florissant. The Agency for Toxic Substanc-
es and Disease Registry (ATSDR), invites residents living near Coldwater Creek to attend the second in a series of
open houses. This Open House is formatted as a “listening session” for ATSDR staff to gather information and
health concerns from local Coldwater Creek residents. Residents will learn about the status of the ATSDR
Coldwater Creek Public Health Assessment (PHA) being conducted and details about the PHA process. Residents
will have the opportunity to meet scientists, ask questions, and discuss their potential exposure concerns. For more
information about ATSDR’s Coldwater Creek Public Health Assessment in St. Louis, MO, community members
can call 1-800-CDC-INFO (232-46306) or visit www.cdc.gov/info. This meeting will be held before this quartetly
goes to print, but more open houses are planned by ATSDR in the near future.

REGULATORS COORDINATION MEETINGS

Personnel from USEPA, USACE and the department periodically meet in person and by conference call to discuss
site status, document schedules, landowner assistance projects and other similar issues. These coordination meet-
ings are beneficial, as they keep the parties informed of site status, allow for discussion of cleanup issues, and pro-
vide coordination of agency activities as they relate to cleanup of the sites. A meeting was held on Oct. 28 during

this quarter.



Site Activities This Quarter

USACE REMEDIAL ACTIONS

NORTH COUNTY ST. LOUIS DOWNTOWN SITE

e Characterization sampling of Pershall Rd. e Plant 6 (Mallinckrodt) excavation of soils
was on hold during the quarter. Remedia- underlying building 101 continued during
tion at St. Cin Park in Hazelwood contin- the quarter.
ued.

e Characterization sampling of Coldwater e Ultility supports within the SLDS record of
Creek between Frost Ave. and St. Denis decision boundaries were completed during
bridge continued. Sampling of residential the quarter.

lawns near St. Cin Park continued.

e Characterization and sampling of businesses e USACE evaluated additional sampling to
and residential areas adjoining Coldwater complete a remedial investigation addendum
Creek continued during the quarter. to fill data gaps for the Inaccessible Soils

Operable Unit Group 2 properties record of

decision (ROD) and proposed plan.

The department obtained spli samples from USACE during their contractor’s bi-annual sampling of Coldwater
Creek sediment and surface water on Oct. 20 and Oct. 21. This bi-annual sampling is done to ensure contami-

nation from upstream USACE excavation areas is not impacting the creek.
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St. Louis Downtown Sites - Another view of soil excavation at Plant 6/Building 101. This work is currently expected to
be completed mid-2016.

NORTH COUNTY

USACE characterization sampling of
Coldwater Creek between Frost Ave. and St.
Denis bridge and residences along Coldwa-

ter Creek will continue.

USACE Pershall Road characterization sam-
pling may be completed. Banshee Rd. addi-

tional verification sampling may begin.

USACE will continue remediation at and
near St. Cin Park adjacent to Coldwater
Creek.

USACE may begin work at Duchesne Park
ot the Archdiocese Property in Florissant
during the next quarter if the St. Cin Park

remediation is completed.

ST. LOUIS DOWNTOWN SITE

USACE remediation of DT-2 (City Propet-
ty) may continue. This work is currently ex-

pected to be completed in mid-2016.

USACE Plant 6/Building 101 area soil exca-
vation will continue. This work is currently

expected to be completed mid-2016.

Support of utility excavation activities at the

St. Louis Downtown Sites will continue.

Additional sampling locations for a remedial
investigation addendum may be identified
and sampled to fill data gaps for the Inac-
cessible Soils Operable Unit Group 2 prop-
erties ROD and proposed plan.
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DOCUMENT REVIEWS

Review of the following documents and data are anticipated during the next quarter.

NORTH COUNTY

e Futura Environmental Covenant Draft
e Coldwater Creek Frost to St. Denis Pre-Design Investigation Report
e Latty Avenue Pre-Design Investigation Report
e Pre-Design Investigation Report and Remedial Design/Remedial Action Work Description Palm
Drive adjacent to Coldwater Creek
ST. LOUIS DOWNTOWN SITE
e ESD for Kiesel Hall Street Area Expansion
e Kiesel Riverfront Property Post Remedial Action Report

SITE OBSERVATIONS AND SAMPLING

Our on-going role in providing site observations and sampling investigations will continue as per previous quar-

ters.

DEPARTMENT PROJECTS

Staff will continue to work on committees affiliated with long-term stewardship (LTS), Groundwater and the 5-

year review.

LONG-TERM STEWARDSHIP

Long-term stewardship applies to sites and properties where long-term management of contaminated environmen-

tal media is necessary to protect human health and the environment over time. This generally includes the estab-

lishment and maintenance of physical and legal controls, implementation contractors and authorities, accountabil-

ity mechanisms, information and data management systems, and other resources. Long-term stewardship will be

required for areas of inaccessible contamination at both the North St. Louis County and Downtown Properties

located under roads, railroads, buildings and other similar structures deemed by the current owners to be vital or

in-use. Institutional controls will also be required for portions of the Downtown Properties where remediation

goals are deemed suitable for industrial uses. It is expected that some combination of these physical bartiers, deed

restrictions on properties, and other controls will be needed for properties with contamination left in place. Com-

pletion of the project is expected by 2020; this will be followed by a two-year transitional period to transfer re-
sponsibility from the USACE to the U.S. Department of Energy.
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Financial Reporting

The department’s Hazardous Waste Program submits a financial report separate from this document. The report

includes costs incurred during the reporting period with request for reimbursement forms.

Status of Work Completed This Quarter

* USACE Cooperative Agreement funds were not used for all of the staff listed as participating in this training, conference, or meeting.

TRAINING, CONFERENCE OR MEETING DATES DEPARTMENTAL STAFF
USA?E - Missouri DNR Cooperative Agreement 10/7 Carey, Moore, Drake
Meeting
ATSDR Site Visit and Meetings on Coldwater Creek 10/28 Carey, Drake
Coldwater Creek Community Meeting with State Sena- 1/6 Carey, Moore
tor Walsh
ATSDR Coldwater Creek PHA Open House 12/2 Carey, Lamons
USACE FUSRAP Public Meeting 12/9 Carey, Moore, Drake, Lamons
Computer Security Training 10/22,11/26, Carey, Alexander, Moore*

. . Carey, Drake, Anderson, Moore,
Regulator Conference Calls, Bi-Weekly Meetings 10/28
Alexander
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